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EAST TERMINAL
The 988B was shipped from Durkee.

We received the first loads of Type I from Leamington; and Type III
from Inkom. Montana City has decided to make more Type 111 for us so
we have decllned any more Type III from Inkom.

We are awa1t1ng truck wash -volume and- pond discharge information from
Stoneway which will be used in our reappl1catlon for a Waste~WaEgr
Discharge Permit. We have also secured the services of an engineer to
calculate storm run-off data. : :

The City electrical inspector came in to 51gn off on the electrical
remodel. He was not the same guy who had ordered the mod1f1cat10ns and
could not make heads nor tails out of the job. He w111 wait unt11 the
regular guy comes back from vacation. .

HEST TERMINAL

After receiving the design for the new rod eye pin frém Gassner Inc.,
we issued a PO to Precision Engineering Inc. to produqe the pieces.

. Their delivery is scheduled for November 13.

i
The MV Southern Cosmos arrived in port with 11,023 tons of Type I on
10/23. She was emptied on 10/28.

The structural englneer1ng firm brodght in to 1nspect:the Mid- ﬁest
Unloader has declined participation due to the expense of protecting
thémselves from thlrd party liability. : . i
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In preparing the total cost for the recommended Cyclonaire, we are
pricing the installation of a pneumatic pipeline from the wharf to the
top of the silos. This line will be a 14" increasing to a 16" per
Cyclonaire's design. This will require all new distribution and
valving on top of the individual silos. It will be much more expensive
than envisioned (using mostly the existing piping and distribution).
For a meaningful estimate I recommend some initial engineering of the
distribution sSystem and the climb up the side of the silos.

I met with LSNW and their shipping people to determine the suitability

of the wharf for larger vessels. It turns out that the ships they have
in mind are smaller that some of the ships we have already received.

East Terminal Sales 3,253 tons 5
West Terminal Sales 5,303 tomns
LSNW Shipments : 3,019 tonmns
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